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Memorandum 
 

 

December 13, 2018 

 

TO:   Members of the Joint Technology Committee 

 

FROM:  Katie Ruedebusch, Fiscal Analyst, 303-866-3001 

 

SUBJECT: Major Information Technology Capital Construction Projects 

Summary 

This memorandum summarizes the continuation information technology (IT) capital construction 

projects requested for funding in FY 2019-20.  In addition, the memorandum discuses several ongoing 

and recently completed major IT capital construction projects.  

IT Capital Construction Projects 

The Joint Technology Committee (JTC) is charged with reviewing major IT projects, prioritizing IT 

budget requests, forecasting the state's need for future IT budget requests, and reviewing IT 

legislation.  A major IT budget request is a request from a state agency or state institution of higher 

education for the installation, development, or upgrade of IT, including the purchase of services from 

the Governor's Office of Information Technology (OIT), excluding any budget requests that are 

primarily operational in nature, or where the majority of the funding will be used to support or modify 

state staffing levels.  Operating and maintenance budget requests for ongoing IT costs are reviewed 

and prioritized by the Joint Budget Committee (JBC).   

 

For FY 2019-20, the JTC will review eight IT capital construction budget requests from state agencies 

and eight budget requests from the Department of Higher Education.  The committee will consider 

three continuation projects: Joint Agency Interoperability, Strategic IT Infrastructure Needs, and 

Information Health IT Roadmap.   The three continuation projects are discussed below.  

FY 2019-20 Continuation Projects 

Joint Agency Interoperability project.   The Department of Human Services (DHS) is requesting a 

combination of state funds and federal funds spending authority to create a new system for 

implementing and maintaining an interoperable environment, which DHS states will improve 

communication and the exchange of data across multiple, disparate IT system interfaces.  The 
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department says this shared information environment will provide better coordinated services to 

improve the lives of children, youth, and families in Colorado.   

 

To date, the JTC has approved and DHS has been appropriated $31.9 million, with $3.9 million in state 

funds.  

 

Office of Information Technology Strategic IT Infrastructure Needs project.  In FY 2019-20, OIT is 

requesting state funds for the second of a two-phase project to repair critical infrastructure at the 

Lakewood Data Center (LDC) and implement public cloud integration and improve security 

compliance.  OIT plans to upgrade the LDC critical infrastructure , such as power distribution systems 

and the main circuit breaker.  OIT explains that these upgrades will help the date center meet 

requirements for server power, temperature, and humidity.  In addition, OIT plans to update its 

services to its customers based on project goals of procurement and scalability in areas such as 

integrating and expanding storage services for data recovery and archive platforms and implementing 

infrastructure integration with public cloud providers.  According to OIT, these upgrades will help 

meet the department’s goal of 100 percent availability and support for a spectrum of state services.  

 

In FY 2018-19, the JTC approved, and OIT was appropriated, $5.1 million for the first phase of the 

project.     

 

Office of eHealth Information Health IT Roadmap project.  In FY 2019-20, the Governor s Office of 

eHealth Innovation and the Colorado Department of Health Care Policy and Financing (HCPF) are 

requesting a combination of state funds and federal funds spending authority for the second phase of 

a three-phase project to implement nine initiatives related to Colorado’s Health IT Roadmap, 

including health delivery reform, payment reform, improvements to care coordination, cost 

reductions, and health care value improvements.  The initiatives will build upon the state's current 

health information infrastructure in order to improve health care delivery and payment models.   

 

In FY 2018-19, the JTC approved and the Governor’s Office of eHealth Innovation was appropriated 

$6.6 million, with $1.9 million in state funds. 

Major IT Project Reporting 

OIT provides the JTC with both written and in-person reports throughout the year.  Written reports 

include:  

 

 the state Five-Year IT Roadmap for each executive branch agency;   

 quarterly project dashboards, reporting project overall status, including schedule, budget and 

scope status;  and  

 an OIT watchlist that reports the status of major IT projects at risk. 

 

Attachment A includes the most recent dashboard and watchlist.     
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Recent Major IT Projects  

Although the JBC reviews operating budget requests related to the ongoing costs associated with the 

operations and maintenance of IT systems, the JTC may continue to evaluate, receive updates, and 

provide recommendations on major state IT systems.  Several of those systems are highlighted below.   

 

Child Care Automated Tracking System (CHATS).  DHS requested federal funds spending authority 

to enhance and replace major components of CHATS.  The project used a hybrid approach that either 

retains or enhances certain CHATS functionality and replaces selected functionality with new or 

current state-leveraged systems.  The project included replacing the point-of-sale system for 

attendance tracking, providing easy-to-read, concise reports, and building a user-friendly 

environment for both providers and families.  Over the course of the project, DHS enhanced and 

replaced CHATS modules in a phased approach, consisting of a set of 13 technical and nontechnical 

initiatives to address gaps and system requirements identified by CHATS users and health care 

providers.   The project was completed in September 2018.  

  

The project budget consists entirely of federal funds.  The JTC approved the project, and DHS was 

appropriated $7,948,475 in federal funds.  DHS uses the uncommitted balances from the Child Care 

Development Fund and annual grant awards from the federal Administration for Children and 

Families.    

 

Colorado Benefits Management System (CBMS).  CBMS supports eligibility for Medicaid and human 

service programs and is used by more than 5,000 county and medical assistance site employees.  

Colorado counties, who administer the assistance programs that CBMS processes, are some of the 

primary users of CBMS.  DHS and OIT maintain and update the CBMS system.  The first CBMS project 

began in 1996 and was initially a joint effort between the DHS and HCPF.   

 

In September 2004, the state implemented CBMS to replace six state systems supporting various 

state-administered welfare programs, such as Medicaid, the Supplemental Nutrition Assistance 

Program, Temporary Assistance for Needy Families, and Colorado Works.1   After the initial CBMS 

launch, the system experienced issues.  Some of these issues may have been attributed to the system’s 

inability to handle the required number of concurrent users during peak periods, and some counties 

not participating in the new system’s design, development, testing and training. 

 

Currently, OIT and DHS are modernizing the CMBS system.  The CBMS Transformation project, 

which is scheduled to end in June 2019, is managed by OIT and DHS.  The CBMS Transformation 

project will modernize the CBMS system by migrating the existing CBMS from OIT’s data centers to 

Salesforce and Amazon Web Service cloud solutions.  The Transformation project is funded through 

a 90/10 federal match.  For the 10 percent state match, OIT refinanced appropriated funding from 

FY 2016-17.  The CMBS Transformation project is considered a JBC operating budget request, and was 

not submitted to the JTC for review or approval.  However, the committee discussed the project at 

several recent JTC meetings. 

                                                        
1Governor’s Office of Information Technology, Department of Health Care Policy and Financing, and Department of Human 
Services, Improve and Modernize Colorado Benefits Management System (CBMS), FY 2011-12 Supplemental Budget Request, 
p.1. 
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Colorado Driver License, Record, Identification and Vehicle Enterprise Solution (DRIVES) project.  

The DRIVES project replaced the outdated Driver License System and Colorado State Titling and 

Registration System with a modern, web-based system.  The Department of Revenue, in cooperation 

with the OIT, purchased a commercial off-the-shelf replacement software solution to unify the two 

systems into one master system.  DRIVES operates in a vendor-provided (Fast Enterprises), 

state-hosted environment and is supported by network architecture designed by OIT.  The JTC 

approved funding and DOR was appropriated a total of $93.3 million for the project, $41.0 million in 

FY 2014-15 and $52.3 million in FY 2015-16. 
 

The project was fully implemented in August 2018.  After the full launch, the project faced several 

challenges, including, the issuance of temporary tags, title issues and connections to the National 

Motor Vehicle Title information system, and county reporting and reconciling of financial accounts.  

Mitigation of these issues is ongoing.    

 

DeCORuM.   Beginning in FY 2014-15, the Department of Corrections (DOC), in cooperation with OIT, 

requested state funds for a three-phase project to replace a legacy computer system with a new 

electronic information management system to track and record offender data from admission until to 

release from parole.  The project replaces the department’s current legacy system, the Department of 

Corrections Information Management System (DCIS).  The project addresses the three key areas of 

offender management, electronic health records, and post-incarceration.  DOC signed a ten-year 

contract with Marquis Software Development, Inc., to implement a commercial off-the-shelf electronic 

offender management system.  The first five years of the contract are for the full implementation of 

the DeCORuM system by Marquis.  The last five years of the contract are for maintenance.  The project 

is scheduled to end in June 2021.  

 

Phase I of the project included a new database management system and an electronic health records 

(EHR) system, which was completed in November 2016.   Phase II migrates the data of incarcerated 

offenders to the new integrated offender management system.  Phase III replaces the parole and 

community Colorado Web-based Integrated Support Environment system, the parole electronic 

system, and required enhancements to complete a fully integrated offender information management 

system.    Recent updates from OIT note that the project is behind schedule with some Phase I and 

Phase II overlap.  In addition, DOC, OIT, and the vendor are working to resolve outstanding issues 

related to the pharmacy module and data interfaces.  

 

Overall, DOC has been appropriated $30.2 million in state funds for the project.  DOC received an 

appropriation of $5.8 million in FY 2014-15, $11.0 million in FY 2015-16, and $12.6 million in 

FY 2017-18.   DOC has also received a supplemental appropriation in FY 2015-16 for $0.8 million. 
 

HRWorks.  In FY 2014-15, the Department of Personnel and Administration (DPA) and OIT requested 

funds to implement four critical components of the state's enterprise Human Resource Information 

System.  The HRWorks project consists of four critical components: 

 

 statewide time and leave tracking (initially awarded to Kronos, now CGI);  

 payroll processing (CGI); 

 performance and personnel management (Workday); and  

 single-source statewide database for employee and position information (Lexmark).
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Originally, the departments planned to purchase two software applications:  a timekeeping software 

from Kronos, and a core human resource management software from an enterprise resource planning 

vendor.  In January 2017, DPA and OIT discovered significant issues with the interfaces between the 

time and leave tracking component and other components of the project.  After initially awarding the 

time and leave contract to Kronos, DPA and OIT determined a new proposed solution with CGI would 

ultimately save the state $7.0 million in operating expenses over the next two years and $1.6 million 

in annual savings thereafter due to lower maintenance and licensing costs. 

 

To date, OIT and DPA have been appropriated $41.6 million in state funds for the project.  OIT 

received an appropriation of $16.0 million in FY 2014-15 and $7.4 million in FY 2018-19.   DPA and 

OIT have also received additional appropriations through supplemental requests: $15.2 million in 

FY 2014-15 and $2.9 million in FY 2017-18. 

 

In September 2018, DPA and OIT informed the General Assembly that the project would not be 

completed by the anticipated January 2019 end date.  According to the most recent quarterly update 

from OIT, the delay may result in the need for additional state funding.  Also, the project’s testing 

criteria were not met; therefore DPA and OIT are working on validating testing criteria to determine 

when testing can resume.  

 

Trails modernization project.  DHS and OIT’s Modernizing the Child Welfare Case System project 

enhanced and modernized the existing Trails case management system, which is the state's statewide 

automated child welfare information system, and its associated infrastructure.  Trails supports child 

protective system activities and allows the state to securely report data to the federal government.  

Trails has over 6,000 users across Colorado.  The project addressed: 

 

 mobile device compatibility; 

 data integration; 

 improved interface navigation; 

 faster implementation of system modifications; and 

 profile-driven capabilities.  

 

DHS and OIT were appropriated $22.8 million, with $11.4 million in state funds.  The project’s federal 

funds are a match from the federal Administration of Children and Families.   

 

In July 2018, DHS released the fourth set of improvements to the Trails system.  However, county 

users and administrators experienced several issues, including technical bugs, data integrity, user 

communication, and problems with accurate reporting.  On October 19, 2018, the Colorado Human 

Services Directors Association issued a letter to OIT regarding issues with the Trails system.2   OIT 

and DHS addressed the directors’ concerns in a letter dated October 25, 2018.3  According to the last 

quarterly update from OIT in September 2018, the project’s issues are being mitigated by 

cross-training and use of contract resources.   The JTC plans to discuss the Trails project at its meeting 

on December 13, 2018.  

                                                        
2https://www.documentcloud.org/documents/5025128-CHSDA-Trails-Modernization-Letter-Final.html.  
3https://www.documentcloud.org/documents/5025129-CHSDA-Request-for-Response.html.  

https://www.documentcloud.org/documents/5025128-CHSDA-Trails-Modernization-Letter-Final.html
https://www.documentcloud.org/documents/5025128-CHSDA-Trails-Modernization-Letter-Final.html
https://www.documentcloud.org/documents/5025129-CHSDA-Request-for-Response.html


OIT Watch List Project Summary                                                            
Information as of 10/29/18

Project Name Gate 
Overall 
Status &

% Complete
Scope Status Schedule 

Status Start Date End Date Budget 
Status Risks & Mitigation Comments

CDHS - Interoperability 2 [Initiate] 20% 7/1/2015 6/30/2020 1%

Budget request extension.  CMS requested additional 
detail and focus for the budget request before formally 
reviewing the implementation planning document. This 
is being finalized among CDHS, HCPF and OIT at this 
time.

Project Resourcing.  Project scope has been finalized 
and has been agreed upon by all three agencies.  
Additional work is underway to finalize cost estimates.

CDHS - TRAILS Modernization 4 [Execution] 94% 7/1/2015 6/30/2019 72%

Resources.  Technical and business resource constraints 
are impacting all phases of the project.  The mitigation 
is cross-training and use of contract resources as 
necessary.

Interfaces.  The Trails interface to other systems has 
experienced technical issues since September, which is 
affecting other projects (CYF-DYS Electronic Health 
Records).  The issues have been escalated to 
management and the software vendor.

The End Date changed due to a requested schedule change to 
accommodate additional scope approved by the Agency.

CYF - DYS Electronic Health Records 4 [Execution] 73% 4/23/2015 2/25/2019 45%

Interfaces.  Trails interface testing has ceased since 
September due to technical issues.  The issues have 
been escalated to management and the software 
vendor.

The End Date changed due to the Trails Mod Go-Live being 
delayed to the 2nd quarter 2019 at the request (and 
approval) of CDHS. The project needs additional time for 
testing to ensure the interfaces and reports are working 
correctly. This also allows more time for End-to-End testing.

DOC - EHR - OMS (DeCORuM) 4 [Execution] 48% 4/1/2014 6/30/2021 59%

Phase 1 & 2 overlap. Schedule remains yellow due to 
parallel project phases. The contractor, DOC, and OIT 
resource managers are closely monitoring to mitigate 
any schedule or resource conflicts.

Project team and vendor are working on an action plan to 
resolve outstanding issues related to the Pharmacy module so 
a new go-live date can be set.

DPA - HRWorks Program 3 [Planning] 68% 3/1/2015 1/2/2019 79%

Evaluation and replanning underway. Until the 
replanning effort is
complete, the impact to the schedule and requisite
funding cannot be determined.

End-to-End Testing entrance criteria were not met, but 
testing began resulting in a higher number of defects than 
expected. This resulted in not being able to fully test the 
system. The replanning effort will focus on validating the 
entrance criteria and defining work efforts to determine 
when testing can begin again and a new go live date.

Enterprise - Wireless Phase II 4 [Execution] 80% 9/7/2016 11/12/2018 100% None at this time. The Overall status changed to yellow due to a change to the 
UAT schedule for one agency.

Watch list projects that have gone to green in the past month 
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Information as of 9/30/18
October 2018



Enterprise WirelessDashboard Legend 

Overall Status

Overall Status

Target End Date has been discussed. Detailed project 
plan will be developed by the project manager. 

📅  ✔

Detailed Budget being established

Below is a key that explains all symbols used for project status reports.

Schedule

 ! 

X

📅

📅

The project is executing as agreed upon in the planning 
stages of the project or as approved by the sponsor using a 
formal change management process.

Critical path milestones are on 
schedule. 

Key milestone has been missed but 
schedule contingency exists.

Critical path milestone has been missed 
and no schedule contingency exists.

On 
Track

On 
Track

 

Scope
Scope being delivered per design 
and signed off charter.

Scope changes introduced (not 
approved) and impact is not known.

Scope changes have been introduced 
(not approved) that will negatively 
impact schedule and/or budget.

On 
Track

Overall Status

Detailed Budget being established$  
Budget

$
$

Costs are projected to be on or under approved budget or 
exceeding budget within established threshold.

Costs are projected to exceed approved budget but 
funding is available.

Costs are projected to exceed approved budget and 
funding is not available.

On 
Track

Minor 
Issues

Minor 
Issues

Minor 
Issues

Minor 
Issues

Major 
Issues

Major 
Issues

Major 
Issues

Major 
Issues

The project has encountered problems that are keeping it 
from being on target in at least one area, but actions are 
taking place to bring the project back on target.

The project has encountered problems keeping it from being 
on target in at least one area and a plan is not yet in place 
to bring the project back on target.

2



FY19Q1
Capital Construction Projects 

Information as of 9/30/18
October 2018



Enterprise Wireless

Project Overview
Project Sponsor: Herb Wilson
Project Manager: Rudy Rodriguez
PROJ011960 

The purpose of the CBMS Transformation project is to 
accomplish the following:

● Move CBMS from a state data center hosted 
system into a cloud-stored database with Amazon 
Web Services

● Update the system navigation for county 
eligibility staff built on an industry leading 
Salesforce platform

● Comply with required Federal security 
requirements

45%
Complete

Start Date: 
09/25/2017

End Date: 
06/30/2019

Overall Status

Scope

Budget

Scope

Total Amount Funded: $41,687,155.
42% of budget spent.

Remaining costs will be incurred as the project progresses.

No changes to scope.
Phase 0 - Application move to Amazon Web Service.

Phase 1 - Application Initiation screens to Salesforce.
Phase 2 - Remaining CBMS screens to Salesforce.

Schedule

On target to meet the schedule.
Issues with federal approvals, procurements, contracts and 

other non-technical deliverables have stressed the schedule. 

📅
On Track

Major Risks & Issues
● Phase 2 Training. The counties have asked for 60 business days to

deliver training prior to implementation. The mitigation is that 
the communications and change management teams are actively 
working to provide users with information about the new look 
and feel of the system before training is deployed to improve the 
likelihood of successful training.

CBMS - Transformation Services 2018

Status Update ✔
Gate 4

[Execute] 

4

Latest Achieved Milestones
● Completed system migration to Amazon Web 

Services hosted environment on 09/10/2018.
● Completed Phase 1 move of home page and 

Application Intake to Salesforce on 09/24/2018.

Next Major Milestones
● Complete federal Medicaid Eligibility and 

Enrollment Toolkit (MEET) to demonstrate 
alignment with federal regulations, Medicaid 
Information Technology and Architecture (MITA) 
and the standards and conditions for Medicaid IT. 

$ 
On Track

On Track



Enterprise Wireless

Project Overview
Project Sponsor:  Jennifer Gurr
Project Manager: Christopher Beattie  
PROJ007341

This project will consolidate 22 different licensing 
applications into the public facing Computer Aid, Inc. 
licensing application, standardizing and consolidating the 
licensing systems for CDA. Computer Aid, Inc is already in 
use by Agriculture for USA Herds and USA Laboratory 
Information Management System.  

78%
Complete

Start Date: 
05/29/2015

End Date: 
11/29/2019

Overall Status

Scope

Budget

Scope

Total Amount Funded: $1,340,799.
75% of budget spent.

Remaining costs will be incurred as the project progresses.  

No changes to scope.
Phase 1 and 2 - Online Licensing for 22 programs.

Phase 3 - Online Licensing for two programs and Inspections 
for nine programs. 

Phase 4 - Specification.

Schedule

No changes to the schedule.

Major Risks & Issues
● No major risks or issues.

CDA - AgLicense

Status Update
Latest Achieved Milestone

● No major milestones were completed this period.  
Work continued on the Phase 4 contract.

Next Major Milestones
● Complete Phase 4 contract.

     

✔
Gate 4 

[Execute] 
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📅
On Track

$ 
On Track

On Track



Enterprise Wireless

Project Overview
Project Sponsor:  Erin Mewhinney
Project Manager: Joel Solomon 
PROJ007830

The Colorado General Assembly approved funding to 
implement a multi-phase project to incrementally enhance 
and replace major components of the Child Care 
Automated Tracking System (CHATS).  This was based on 
the finds of the needs assessment conducted by Berry 
Dunn.  The purpose is to ensure safety and positive 
development for children in early childhood settings.

 

100%
Complete

Start Date: 
04/20/2015

End Date:        
09/30/2018

Overall Status

Scope

Budget

Total Amount Funded: $7,161,975.
81% of budget spent.

Remaining costs will be incurred as the project progresses.

Scope
No changes to scope.

Phase 1 - Analysis
Phase 2 - Requirements 

Phase 3 - Development and Implementation

Schedule

No changes to the schedule.

📅
On Track

Major Risks & Issues
● None at this time.

CDHS - CHATS Modernization 

Status Update
Latest Achieved Milestone

● Completed UAT.
● Completed system pilot.
● System go-live on 09/04/2018.

Next Major Milestones
● None.

✔
Gate 4 

[Execute] 

6

$ 
On Track

On Track



Enterprise Wireless

Project Overview
Project Sponsor:  Ashley Tunstall
Project Manager: Brian Bungum 
PROJ008735

This project extends the Electronics Health Records (EHR) 
system being created within the Mental Health Institutes 
at Fort Logan and Pueblo for use by the Office of Children, 
Youth & Families within the Division of Youth Corrections 
(DYC) facilities. It will modernize that current system and 
support interoperability goals. 

70%
Complete

Start Date: 
04/23/2015

End Date: 
12/31/2018

Overall Status

Scope

Budget

Scope

Total Amount Funded: $950,206.
45% of budget spent.

Budget decreased due to a small difference in planned versus 
actual expenses for IV&V services.

Remaining costs will be incurred as the project progresses.

No changes to scope.

Schedule

Schedule has changed to yellow due to delays associated 
with the Trails interface testing.

📅

Major Risks & Issues
● None at this time.

CDHS - CYF - DYS Electronic Health Records

Status Update
Latest Achieved Milestones

● Completed development and testing for Clinical 
Content.  Documentation is being discussed 
between CDHS and contractor executive teams.

● Completed the Implementation, Testing and 
Training plans.

Next Major Milestones
● Complete remaining system interface 

development and testing and end-to-end testing.
● Complete end-user training.
● System go-live.

!
Gate 4

[Execute]
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Minor Issues

$ 
On Track

On Track



Enterprise Wireless

Project Overview
Project Sponsor:  Mary Alice Mehaffey
Project Manager: Lucile Williams 
PROJ007674

The modernization of Colorado’s Statewide Automated 
Child Welfare Information System (Trails) will streamline 
workflow and availability of critical case and client 
management information. It will provide modern 
interfaces for caseworkers, counties, and youth services 
staff. This project is comprised of four sub-projects.

Note:  Percent complete was reported in error during the 
June JTC Quarterly Dashboard.  The percent complete 
should have been reported as 88%.  

 

93%
Complete

Start Date: 
07/01/2015

End Date:   
01/31/2019

Overall Status

Scope

Budget

Scope

Total Amount Funded: $20,323,803.
70% of budget spent.

Remaining costs will be incurred as the project progresses.

No changes to scope.
Phase 1 - Intake and Resource

Phase 2 - Assessment and Commitment
Phase 3 - Case

Phase 4 - Fiscal

Schedule

Schedule is yellow due to requested schedule change to 
accommodate scope approved with supplemental capital 
funding is in progress. Stakeholder approval milestone is 

October 2018.  

📅
Minor Issues

Major Risks & Issues
● Resources.  Technical and business resource constraints are 

impacting all phases of the project.  The mitigation is 
cross-training and use of contract resources as necessary.

● Scope.  Scope management is critical as the project moves into 
final release management activities for the December 2018 
release.  Scope is being monitored closely by the project team.

CDHS - TRAILS Modernization

Latest Achieved Milestones
● Completed releases for all four phases of the 

project.
● Completed implementation of the Vendor Service 

Pack covering all four phases to address minor 
fixes.

● Completed the project review by the 
Administration of Children and Families (federal 
partner).

Next Major Milestones
● Releases for all four phases of the project.

Status Update  !
Gate 4

[Execute] 
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$ 
On Track

Minor Issues



Enterprise Wireless

Project Overview
Project Sponsor:  Sarah Nelson
Project Manager: Vacant
PROJ007833

The Interoperability project  establishes framework for a 
long-term vision of connecting a multitude of 
information sources within CDHS and laying the 
groundwork for standardized data communications with 
Health Care Policy and Financing and the Colorado 
Regional Health Information Organization. 

20%
Complete

Start Date: 
07/01/2015

End Date: 
06/30/2020

Overall Status

Scope

Budget$ 

Scope

Total Amount Funded: $56,563,960.00.
1% of budget spent; funding is currently frozen.

Remaining costs will be incurred as the project progresses.  

Scope is under re-evaluation at this time.

Schedule

Schedule has been downgraded to red since no funding is 
approved.

📅

CDHS - Interoperability

Status Update
Latest Achieved Milestones

● No major milestones achieved this period.  This 
project has been put on hold as no progress has 
been made with regard to approval from the 
Centers for Medicare and Medicaid for funding.

Next Major Milestones
● Receive federal approval from the Centers for 

Medicare and Medicaid for the 90% federal 
match.  Paperwork submitted; initially denied 
with specific questions.  HCPF/CDHS/OIT are 
coordinating a response. 

X
Gate 2 
[Plan] 
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Major Issues

Major Risks & Issues
● Budget request extension. Misfiling of the budget extension request is 

being mitigated by the Executive Sponsors having identified an 
alternate funding source to cover encumbered costs should the 
extension be denied. 

● Project Resourcing.  The project manager that was assigned to the 
project has left state service. The project does not have CDHS approval 
to backfill because without federal approval, funding is not available.

Major Issues

Major Issues



Enterprise Wireless

Project Overview
Project Sponsor: Heather Dugan
Project Manager: Rita DeFrange
PROJ009492

This solution will replace two legacy systems (State Parks 
Law Enforcement Citation System and Colorado Wildlife 
Violation Management System) with a modern, vendor 
hosted/vendor maintained system.

0%
Complete

Start Date: 
09/27/2018

End Date: 
12/31/2018

Overall Status

Scope

Budget

Scope

Total Amount Funded: $2,523,326.
0% of budget spent.

Remaining costs will be incurred as the project progresses.

No changes to scope.

Schedule

The End Date represents the procurement process.  The 
status is due to the agressive schedule for procurement.

📅
Minor Issues

Major Risks & Issues
● None at this time.

DNR - CPW Law Enforcement System

Status Update ✔
Gate 2
[Plan] 

Latest Achieved Milestones
● Established the budget breakdown for the 

project.
● Completed project kickoff meeting.

Next Major Milestones
● Complete and post the RFP.
● Complete vendor selection activities.

10

$ 
On Track

On Track



Enterprise Wireless

Project Overview
Project Sponsor:  Deb Goheen
Project Manager: Deborah Gold 
PROJ007398

The DeCORuM project focuses on replacing the legacy 
Department of Corrections' Information System (DCIS). 
DCIS contains electronic health records, the offender 
management system and the parole community system. 
All components of DCIS including hardware and software 
will be replaced. The project will also cover training 
curriculum, post-implementation support, project 
management and ongoing operating support of the new 
system.

48%
Complete

Start Date: 
04/01/2014

End Date: 
06/30/2021

Overall Status

Scope

Budget

Scope

Total Amount Funded: $29,455,844.
58% of budget spent.

 Remaining costs will be incurred as the project progresses.

Minor changes to the project scope include changes 
to Release 2 functionality.

Phase 1 - Electronic Health Records.
Phase 2 - Offender Management.

Phase 3 - Parole.

Schedule

Release 2 has been delayed so that the project team can 
focus on the Pharmacy go-live.

Major Risks & Issues
● Phase 1 & 2 overlap.  Monitoring and adjusting deployment of project 

staff as required.
● Phase 1 Exit Criteria.  Critical and major tickets prevent closure.   

Working with the vendor and business to prioritize issues to resolve.

DOC - EHR OMS (DeCORuM)

Status Update
Latest Achieved Milestones

● No major milestones achieved this period.  

Next Major Milestones
● Complete forward and backward data interfaces.
● Complete Release 2 data validation.
● Pharmacy go-live.

Gate 4 
[Execute] 
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X

📅
Major Issues

$ 
On Track

Minor Issues



Enterprise Wireless

Project Overview
Project Sponsor: Michael Dixon
Project Manager: Sharon Roberts 
PROJ006784

The new DRIVES system will reduce wait times in DMV 
offices to 15 minutes or less by replacing the existing 
Driver License System (DLS) and the Colorado State Titles 
and Registration System (CSTARS).  

100%
Complete

Start Date: 
10/24/2013

End Date: 
02/05/2019

Overall Status

Scope

Budget

Total Amount Funded: $93,372,000.
80% of budget spent.

Remaining costs will be incurred as the project progresses.

$ 
On Track

Schedule

No changes to the schedule.  End Date represents the 
six-month warranty period. 

📅
On Track

Major Risks & Issues
● None.

DOR - DRIVES

Status Update
Latest Achieved Milestones

● Completed user training.
● Completed Security scanning/remediation.
● System go-live on 08/06/2018.
● Completed the circuit migration from the Pierce 

to Lakewood datacenter.

Next Major Milestone
● System stabilization.
● Complete vendor warranty period.
● Project close-out activities.

✔
Gate 4 

[Execute] 
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Scope

Phase 1 - Driver’s License.
Phase 2 - Titles and Registrations.

On Track



Enterprise Wireless

Project Overview
Project Sponsor:  June Taylor & Suma Nallapati
Project Manager: Carolyn Koehnen 
PROJ008841

The HRWorks solution will replace several disparate human 
resource systems used by agencies.  The solution consists 
of six primary components which are Payroll, Time and 
Leave, Labor Allocations, and Human Capital Management 
(HCM), Integrations, and Document Management.  The 
system is being implemented by two separate vendors.

68%
Complete

Start Date: 
03/01/2015

End Date: 
01/02/2019

Overall Status

Scope

Budget

Scope

Total Amount Funded: $41,591,590.
77% of budget spent.

Budget was downgraded to red since the delay in the go-live 
date will impact the budget.

Remaining costs will be incurred as the project progresses.

Scope was downgraded to red due to the replanning efforts 
potentially impacting project scope.

Schedule
The End Date will change based on a replanning effort 

directed by the Executive Steering Committee.  Percent 
complete changed due to a new schedule being published, 

but will change again when the new go-live date is 
established.

📅

Major Risks & Issues
● Funding.  In order to delay the project go-live, additional funding will 

be required.  Until the replanning effort is complete, the impact to 
the schedule and requisite funding cannot be determined.

● End-to-End Testing.  Testing entrance criteria were not met, but 
testing began resulting in a higher number of defects than expected.  
This resulted in not being able to fully test the system.  The 
replanning effort will focus on validating the entrance criteria and 
defining work efforts to determine when testing can begin again. 

DPA - HRWorks

Status Update !
Gate 4 

[Execute] 
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Latest Achieved Milestones
● Completed data cleanup for end-to-end testing 

and UAT.

Next Major Milestones
● Complete replanning effort and determine new 

go-live date.
● Complete the configuration of the end-to-end  

and UAT system environments.
● Complete end-to-end testing and UAT.

Major Issues

$ 
Major Issues

Major Issues



Enterprise Wireless

Project Overview
Project Sponsor: Alfritch Anderson
Project Manager: Joe Jackson
PROJ012630

As part of the Secure Colorado initiative, OIT will migrate 
agency firewalls to the enterprise firewall solution.

Note: End Date reflects best estimate of the technical 
team at this time.

7%
Complete

Start Date: 
04/16/2014

End Date: 
12/08/2020

Overall Status

Scope

Budget

Scope

Total Amount Funded: $1,057,300.
100% of the budget spent.

Funding was provided through the Security Infrastructure 
Decision Item to procure hardware necessary to implement 

this initiative.

No changes to scope.

Schedule

On target to meet the schedule.

📅
On Track

Major Risks & Issues
● None at this time.

Enterprise - Firewall Migrations

Status Update ✔
Gate 4

[Execute] 

14

Latest Achieved Milestones
● Completed CDHS firewall migration. 

Next Major Milestones
● Complete CDA firewall migration. 

$ 
On Track

On Track



Enterprise Wireless

Project Overview
Project Sponsor: Don Wisdom
Project Manager: Suman Batra
PROJ012630

Next Generation Colorado is an initiative to develop the 
automation and operations to support quick service 
delivery, transparent cost modeling, scalability 
on-demand, high availability and agility of workloads 
across the enterprise. 

0%
Complete

Start Date: 
06/07/2018

End Date: 
06/30/2020

Overall Status

Scope

Budget

Scope

Total Amount Funded: $10,000,000.
0% of budget spent.

Remaining costs will be incurred as the project progresses.

No changes to scope.
Phase 1 - LDC Modernization.

Phase 2 - Enterprise Operations Improvements.

Schedule

On target to meet the schedule.

📅
On Track

Major Risks & Issues
● None at this time.

Enterprise - Next Generation Colorado

Status Update ✔
Gate 1
[Intake] 
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Latest Achieved Milestones
● Completed vendor selection for LDC 

modernization (electrical, HVAC, grounding, etc).

Next Major Milestones
● Complete contract award for LDC modernization.
● Schedule facility work for audiovisual 

replacement in the Network Operations Center.

$ 
On Track

On Track



Enterprise Wireless

Project Overview
Project Sponsor: Barbara Martin
Project Manager: Chrissy Craig
PROJ011547

The State of Colorado, SIM program is implementing an 
electronic solution to submit SIM participating providers’ 
quality data to the state tool(s). Electronic submission will 
allow for decreased error due to human error, manual 
workflow and burden to practice staff.

65%
Complete

Start Date: 
08/01/2017

End Date: 
07/31/2019

Overall Status

Scope

Budget

Scope

Total Amount Funded: $3,450,286.
46% of budget spent.

Remaining costs will be incurred as the project progresses.

No changes to scope.

Schedule

On target to meet the schedule.

📅
On Track

Major Risks & Issues
● Data Validation.  Definition around data validation and testing

hasn't clearly been defined by each stakeholder organization.  
The project team and stakeholder organizations are taking part 
in an all-team summit to get processes and expectations
around data validation.

HCPF - State Innovation Model (SIM)

Status Update ✔
Gate 4

[Execute] 
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Latest Achieved Milestones
● Completed the Business Case.

Next Major Milestones
● Establish the Data Governance model.

$ 
On Track

On Track
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Enterprise Wireless

Project Overview
Project Sponsor: Kristen Corash
Project Manager: Vacant
PROJ01790

This project will migrate 82 applications and 300 servers 
from CDLE headquarters to the eFort Data Center.

30%
Complete

Start Date: 
11/08/2017

End Date: 
06/30/2019

Overall Status

Scope

Budget

Scope

Total Amount Funded: $100,000.
0% of budget spent.

Budget includes operating funds from CDLE for contingency 
purposes.

No changes to scope.
Scope is yellow due to the complexity of the migration of 

the applications and uncertainty of the migration strategy, 
which is under review at this time.

Schedule

On target to meet the schedule.

📅
On Track

Major Risks & Issues
● None at this time.

CDLE - Application Move to eFort

Status Update ✔
Gate 3
[Plan] 
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Latest Achieved Milestones
● Completed test planning and testing tool setup.

Next Major Milestones
● Complete application analysis and migration 

strategy.
● Complete risk, rollback and go-live planning.

$ 
On Track

Minor Issues



Enterprise Wireless

Project Overview
Project Sponsor:  Don Wisdom
Project Manager: Brian Stough
PROJ008913

This project will create a single virtual Active Directory 
(AD) across executive branch agencies. A single AD will 
increase efficiency in desktop management, increase 
security, and reduce access control complexities that are 
a result of the current multiple ADs found across 
executive branch agencies. 

66%
Complete

Start Date: 
07/01/2015

End Date: 
12/21/2018

Overall Status

Scope

Budget

Scope

Total Amount Funded: $1,666,691.
30% of budget spent.

The remaining budget will not be spent during the 
implementation of this project.

No changes to scope.

Schedule

The schedule is yellow due to various technical complications 
with the network routing preventing forward movement of 

the project.

📅
Minor Issues

Major Risks & Issues
● No major risks or issues.

OIT - Active Directory Consolidation

Status Update
Latest Achieved Milestone

● No milestones have been completed this period.  
This was due to complications with the network 
routing information and subsequent fix actions.

Next Major Milestone
● Complete the configuration of CDLE, CDHS, DOR, 

Treasury, DOC, DOLA,  DNR, DORA, DPA and the 
Governor's Offices for Azure AD synchronization.

● Complete the final operational checks to ensure 
agencies users are ready for Azure AD 
synchronization.

● Complete inventory of agency Domain 
Controllers, end points and identify network 
flows. 

✔
Gate 4 

[Execute] 
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On Track

$ 
On Track



Enterprise Wireless

Project Overview
Project Sponsor:  Tony Neal-Graves
Project Manager: Brian Shepherd

The Colorado Broadband Office (CBO) primary goal is to 
achieve universal broadband access within Colorado.  To 
achieve this, the CBO focuses on organizing, facilitating, 
and educating stakeholder groups at the local and 
regional level to develop specific solutions for their 
needs.  Additionally, the CBO works to coordinate both 
public and private funding streams to maximize 
infrastructure investment into the state.   

50%
Complete

Start Date: 
01/01/2017

End Date: 
12/31/2020

Overall Status

Scope

Budget$ 

Scope

State investment in broadband to date:
Broadband Board: ~ $11,000,000

DOLA: ~ $20,000,000

Estimated funds for 2019: ~ $12,000,000

In addition to the efforts to reach universal broadband 
access the CBO is focused on ensuring the key institutions of 

education, public safety, health care and transportation 
have adequate connectivity.  As of 2018, 98% of all school 

districts in the state meet national connectivity goals.

Metrics
The objective is to reach universal access by the end of 

2020.  Our current metrics are:

Statewide Availability: 94%
Rural Availability: 77%

📅

OIT - Broadband Program

Status Update
Latest Achieved Milestones 

● 98% of all school districts meet national 
connectivity standards.

● Began development of tower co-location 
program, and infrastructure plan.

Next Major Milestones (Next Quarter)
● Initial awards for Broadband Deployment Board’s 

Fall 2018 grant cycle.
● Update of statewide availability metrics.
● Complete initial infrastructure plan.

✔
Gate 4 

[Execute] 
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On Track

Major Risks & Issues
● Federal Funding:  Federal programs for broadband continue to operate 

with guidelines and requirements that severely limit the potential for 
Colorado providers to capitalize.  While the CBO works to educate 
specific agencies we see little movement towards changes that would 
benefit Colorado.  

On Track

On Track



Enterprise Wireless

Project Overview
Project Sponsor: Dan Santangelo
Project Manager: Suman Batra
PROJ012692

This program, through individual agencies projects, will 
identify the overall mainframe footprint including 
applications, processes and data, track the status of 
ongoing projects for modernizing these applications and 
processes, ensuring there is a plan for handling legacy 
data, and actively work toward retirement of the 
mainframe service.

0%
Complete

Start Date: 
09/18/2018

End Date: 
12/31/2019

Overall Status

Scope

Budget

Scope

Total Amount Funded: $0.
This project will will require agency funding to address

agency-specific migration and service costs.

Discovery is underway to determine complete project 
scope.

Schedule

End Date is notional at this time.  When scope and resource 
requirements have been fully identified the schedule will be 

developed.

📅
Minor Issues

Major Risks & Issues
● Agency Budget Constraints.  The agencies will have to prioritize 

remaining applications for decommissioning or replatforming.  
Socialization of the project has already occurred through the inclusion 
of this project in each Agency 5 Year IT Roadmap.

Enterprise - Mainframe Decommission

Status Update ✔
Gate 1
[Intake] 
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Latest Achieved Milestones
● Funding secured for tool to map mainframe 

applications and processes.

Next Major Milestones
● Implementation of the application mapping tool.

$ 
On Track

On Track



Enterprise Wireless

Project Overview
Project Sponsor: Don Wisdom
Project Manager: Joe Jackson
PROJ010388

This project will migrate agencies from the legacy wireless 
solution to the enterprise solution. 

80%
Complete

Start Date: 
09/07/2016

End Date: 
11/12/2018

Overall Status

Scope

Budget

Scope

Total Amount Funded: $72,027.
100% of budget spent.

Budget spent for the purchase of hardware needed to 
support implementation of the solution.

No changes to scope.

Schedule

One agency is slightly behind with UAT.  This will not delay 
the overall End Date.

📅
Minor Issues

Major Risks & Issues
● None at this time.

Enterprise - Wireless Solution - Phase II

Status Update ✔
Gate 4

[Execute] 
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Latest Achieved Milestones
● Completed the migration of two DPA sites to the 

new solution.

Next Major Milestones
● Complete the migration of the Governor’s Office, 

OEDIT, Colorado Energy Office and HCPF to the 
new solution.

$ 
On Track

On Track


